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CITY OF SAN DIEGO, SYSTEM NO. 3710020 .
AMENDMENT #10 TO COMPLIANCE ORDER 04-14-96C0-022

Dear Mr. Gardner,

Per the City of San Diego's (City) letter dated March 17, 2004, which is attached, the
Department of Health Services, Division of Drinking Water and Environmental
Management, Field Operations Branch, (Department) has reviewed your request for an
extension to fulfill some of the requirements of Compliance Order No. 04-14-86C0O-022.
Amendment Number 9 was issued June 25, 2003 and addressed changes in the '
‘schedule for the projects.

The justifications for these changes include a different scope of work, funding, and
scheduling issues, which have been discussed with the Department at previous
meetings. In addition, some items regarding the Alvarado water treatment plant have
been added in order to avoid confusion. Ozone equipment for both the Miramar and
Alvarado Water Treatment Plants will have the same schedule. Therefore, the changes
in Compliance Order No. 04-14-96C0-022 and Amendment Number 8 must be made.

in order to avoid confusion and facilitate tracking of the schedule, all of the projects are
listed, whether the date was changed or not. The directives that have been changed
are indicated by underlined text. The Depariment approves the City's request to change
the schedule, as reflected in the following directives:

No.1 The City shall submit 2 plan to provide funding to complete the items in this
compliance order by April 30, 1997. (Compieted).

No.2 The plan to provide funding to compleie the items in this compliance shall be
approved by the City Council by August 12, 1897. (Compieied).

No.3 Atleast guarterly, the City shall submit a progress report on the status of each
item in the compliance order. A mesting with the Department may be
substituted for a progress report.

Southern California Drinking Water Field Operations Branch
1350 Front St., Room 2050, San Diego, TA 82101
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For Redwood Village SP, the City shall complete rehabilitation of the resewmr
b},f April 30, 1997. (Completed).

For Paradise Hills SP, the City shall complete demolition of the reservoir by
October 10, 1997. (Completed).

For Otay Water Treatment Plant Clearwell (formerly South San Diego CCR),
the City shall submit the plan for the structural rehabilitation by October 24,
2002. (Completed).

For Otay Water Treatment Plant Clearwell (formerly South San Diego Reservoir
No. 2), the City shall submit plans by May 16, 2001. (Completed).

For Otay Water Treatment Plant Clearwell (formerly South San Diego Reservoir
No. 2), the City shall begin construction by April 30, 2003. (Completed).

For Otay Water Treatment Plant Clearwell (formerly South San Diego Reservoir
No. 2), the City shall end construction by April 1, 2005.

For Point Loma CR, the City shall submit the drawings for rehabilitation of the
reservoir by April 26, 1999. {Cc:-mpleted]l

Fc:r Rancho Bemardu CCR, the City shall submit the drawmgs for structural
rehabilitation work by June 30, 2008 Becember34-2005.

For Black Mountain Reservoir, the City shall submit plans by May 1, 2000.
(Completed).

For Black Mountain Reservair, the City shall begin construction by September
1, 2000. (Completed).

For Black Mountain Reservoir, the City shall end construction by December 31,
2001. (Compieted).

For Bayview CCR, the City shall submit the drawings for construction of the
new replacement reservoir by February 1, 2000. (Compieted).

For Point Loma CR, the City shall begin rehabilitation of the reservoir by
September 27, 1998. (Completed).

Faor Bayview CCR, the City shall begin construction of the new replacement
reservoir by October 2, 2000. (Complete).

For Rancho Bernardo CCR, the City shall begin rehabilitation of the reservoir
gonstructes by December 31, 2885 2006.
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No. 13 For Point Loma CR, the City shall compiete rehabilitation of the reservoir by
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May 16, 2000. (Completed).

For Rancho Bernarde CCR, the City shall complete rehabilitation of the
reservoir esnstruction-of-the-structuralwerk by January 31, 2007 2008.

For Penasquitos PCT, the Gitg.r shall submit the drawings for the structurar work
by May 4, 2001. (Completed).,

For San Carlos PCT, the City shall submit the drawings for the structural work
by October 2, 2000. (Complete).

For Soledad PCT, the City shall submit the drawings for the construction of the
new replacement reservoir by February 1, 1999, (Completed).

For Bayview CCR, the City shall complete construction of the new replacement
reservoir by April 30, 2002. {Completed). :

For San Carlos PCT, the City shall begin construction by May 1, 2001.
(Completed).

For Penasquitos PCT, the City shall begin construction by November 30; 2001.
(Completed).

For Soledad PCT, the City shall begin construction of the new replacement
reservoir by September 1, 1998, (Completed).

For Penasquitos PCT, the City shall complete construction of the structural
work by December 28, 2002. (Completed).

For Soledad PCT, the City shall complete construction of the new replacement
reservoir by September 1, 2000. (Completed).

For San Carlos PCT, the City shall complete construction of the structural work
by November 1, 2002. (Completed).

For Alvarado WTP, the City shall submit the revised plan fo break up the
construction into different phases. (Completed).

For Alvarado WTP, Begin construction of the Earl Thomas Reservoir by
February 1, 2003. (Completed).

For Alvarado WTP, College Ranch Pump Plant (currently Phase C), the City
shall begin construction by November 30, 2001. (Compieted).
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No. 28 For Alvarado WTP, Dperatmns Building (currently Phase El} the City shall
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begin construction by November 30, 2001. Work Deleted (Amendment 6).

For Alvarado WTP, End construction of the Earl Thumas Reservair by July 1,
2005. ;

For Alvarado WTP, Filters (currently Phase E), the City shall begin ¢onstruction
by November 30, 1998. (Completed).

For Alvarado WTP, College Ranch Pump Plant (currently Phase C), the City
shall complete construction by December 1, 2003. (Completed).

For Alvarado WTP, Operations Building (currently Phase B), the City shall
complete construction by December 1, 2003. Work Deleted (Amendment 6).

For Alvarado WTP, New Basins (currently Phase F), the City shall open bids for
the construction by December 1, 2003. (Completed).

For Alvarado WTP, New Basins (currently phase F), the City shall begin
construction by April 1, 2004. (Completed).

For Alvarado WTP, Filters (currently Phase E), the City shall complete
construction by November 30, 2001. (Completed).

For Alvarado WTP, New Basins (currently Phase F), the City shall complete
construction by December 1, 2006.

The City shall do everything within its power to optimize treatment at all of the
City’s water treatment plants, in order to produce an effluent turbidity goal of
0.1 NTU in 95% of the samples required every four hours, determined on a
monthly basis.

Due to the size of the planis, their age, and the commitment to optimizing
treatment to meet a 0.1 NTU goal, all operators with 24 hours per day
responsibility are required to have a minimum Grade 5 certificate. Specifically,
a minimum of two operators with a Grade 5 Water Treatment Operator
certification shall be assigned to work full-time at each water treatment plant. in
addition, the superintendent supervising the three water treatment planis shall
possess a Grade 5 Water Treatment Operator certification. This shall be
implemented by the following schedule:
a) By April 1, 1999, the City shall submit an interim and draft long-term pian
and time schedule for compliance. (Completed).
b) By July 1, 1999, the City shall submit a final long-term plan and time
schedule for compliance. (Completed).
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15, 1998. (Completed).

For Deerfield PP, the City shall submlt the drawings for construction by June 1,
1999. {Cnmpleted} :

For Bayview PP, the City shall begin construction by December 1, 1998,
(Completed).

For Del Cerro Highlands PP (formerly San Carlos PP) the City shall submit the
drawings for by July 31, 1998. (Completed).

For Deerfield PP, the City shall begin construction by December 1, 1999.
(Completed).

For Del Cerro Highlands PP (formerly San Carlos PP), the City shall begin
construction by December 15, 1988. (Completed).

For Bayview PP, the City shall complete construction by July 1, 1988,
(Completed).

For 65" & Herrick PP, the Cfty shall submit the dréwings for construction by
December 31, 1998. (Completed). .

For 65" & Herrick PP, the City shall begin construction by July 2, 1999.
(Completed).

For Del Cerro Highlénds PP (formerly San Carlos PP), the City shall complete
caonstruction by December 15, 1999. (Completed).

For Deerfield PP, the City shall complete construction by December 29, 2000.
(Completed).

For 65" & Herrick PP, the City shall complete construction by May 3G, 2001.
(Completed).

For Adobe Falls PS (formerly Alvarado PP}, the City shall submit the drawings
for construction by July 31, 2001. (Completed).

For Catalina PP, the City shall submit the drawings for construction by January
5, 2002. (Compieied).

For the Adobe Falls PS (formerly Alvarado PP), the City shall begin
construction by January 31, 2002. (Completed).
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(Completed).

For the Catalina PP, the r:uty shall cnmplete construction December 31, 2004.
(Completed). :

For the Adobe Falls PS (formerly Alvarado-PP), the City shall complete
construction by March 31, 2003. (Completed).

For the Miramar Pipeline Improvement Phase Il, the City shall submit the
drawings for construction by September 1, 1998. (Completed).

For the Miramar Pipeline Improvement Phase Il, the City shall begin
construction by November 2, 1998. (Completed).

The City shall submit an alignment and phasing program for the entire Otay 2
Pipeline by June §, 2000. (Completed).

For the Otay 2 Pipeline, north of State Route 94, the City shall submit the
drawings by June 8, 1989. Work Deleted (Amendment 5).

For Miramar Pipeline fmpmvement Phase lil, the City shall submit the drawings
by October 1, 2006.

For the Miramar Pipeline Impraovement Phase |, the City shall complete
construction by April 3, 2000. (Completed).

For the Otay 2 Pipeline north of State Route 94, the City shall begin
construction by December 16, 1983. Work Deleted (Amendment 5).

For the Miramar Pipeline iImprovement Phase lll, the City shall begin
construction by March 1, 2007.

For the Otay 2 Pipeline north of State Route 94, the City shall compigete
construction by January 4, 2001. Work Deleted (Amendment 5).

For the Bonita Pipeline Phase |, the City shall submit the drawings by May 10,
2001. (Completed).

For the Bonita Pipeline Phase Il, the City shall begin construction by October
31, 2001, (Compieted).

For the Bonita Pipeline Phase ll, the City shall complete construction by
October 1, 20032. (Completed).



Mr. Larry Gardner Compliance Order No. 04-14-86C0-022, Amendment No. 10
Page 7 of 9
April 27, 2004

No. 69 For the Miramar Pipeline Improvement Phase 1V, the City shall submit the
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drawings by October 1, 2008.

For the Miramar Pipeline Imhr::wement Phase lll, the City shall complete
construction by November 30, 2008.

For the Miramar Pipeline Improvement Phase IV, the City shall bemn
construction by March 3, 2007.

For the Miramar Pipeline Improvement Phase IV, the City shall complete

. construction by October 30, 2008.

The City shall award contracts for construction of at least ten miles of water
main replacement per fiscal year, starting July 1, 1998.

Every six months, the City shall submit evidence of adequate progress toward
compliance with item number 73.

The City shall submit documentation to demonstrate compliance with state
regulations regarding cross-connection control, in all areas of the City that will
be served by recycled water, by June 30, 1997. (Completed). .

The City shall not supply recycled water within their service area, until the City's
cross-connection control program is determined to be in compliance with state
regulations, in all areas of the City that will be served by recycled water. "In
compliance with state regulations" means the City continues implementing the
six required elements of a cross-connection control program required by
Section 7584, Group 4, Chapter §, Title 17, California Code of Regulations.
Nothing in this directive shall be consirued to deter or delay the construction of
water reclamation facilities.

To insure that there are no cross connections betwesn the reclaimed water
piping and the potable water piping, a shutdown test must be performed by
WUD and witnessed by the San Diego County Environmental Health
Department or DWFOB, prior to delivery of any reclaimed water to any use site,
and every four years thereafter. Annually, the potable water purveyor must
visually inspect the site and review any changes in piping with the user
supervisor.

Each recycled water use site must have an adeguately trained user supervisor
in arder to control the on-site piping and prevent any cross connections. The
user supervisor must keep as-built pians up to date and on the site.

By February 28, 1997, the city shall start work on the remaining 429 air and
vacuum relief valves and air release valves in the City's water system, that
must have their vents raised above grade. (Compleied).
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No. 80 The City shall complete work on thirty percent of the remaining 429 air and
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vacuum relief valves and air release valves in the City’'s water system, that
must have their vents raised above grade, by July 28, 1999. (Completed).

The city shall complete work on sixty percent of the remaining 429 air and
vacuum relief valves and air release valves in the city's water system, that must
have their vents raised above grade, by July 28, 2000. (Completed).

The City shall complete the cross-connection control survey in all areas of the
City (to determine the need for backflow protection at all service connections)
by June 30, 2007.

Every six months, the City shall submit documentation to demonstrate
adequate progress toward compliance with item number 82.

The City shall complete construction of the Black Mountain Road Pipelines by
September 30, 2004 Desember34-2003.

The City shall begin construction of the Rancho Bernardo Pump Station by
December 31, 2006.

The City shall end construction of the Rancho Bemardo Pump Station bf
December 31, 2007.

The City shall start construction of the Miramar Water Treatment Plant Contract
A (consisting of construction of Pre-Treatment Facilities, Filtration Facilities,
Chemical Facilities, Ozone Contactors and Administration Building and
demolition of Flocculation and Sedimentation Basin No. 4) by June 12, 2004.

The City shall complete construction of the Miramar Water Treatment Plant
Contract A (consisting of construction of Pre-Treatment Facilities, Filtration
Facilities, Chemical Facilities, Ozone Contactors and Administration Building
and demolition of Flocculation and Sedimematmn Basin No. 4) by June 30,
2008.

The City shall start construction of the Miramar Water Treatment Plant Contract
B (consisting of construction of three Flocculation and Sedimentation Basins,
demolition of Flocculation and Sedimentation Basin No. 3 and rehabilitation of
the operations building) by January 31, 2007.

The City shall complete construction of the Miramar Water Treatment Plant
Contract B (consisting of consiruction of three Flocculation and Sedimentation
Basins, demolition of Flocculation and Sedimentation Basin No. 3 and
rehabilitation of the operations building) by December 31, 2008.
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No. 91 The City shall start construction of the Miramar Water Treatment Plant Contract

C (consisting of Ozone equipment) by February 8, 2008.

No. 92 The City shall complete construction of the Miramar Water Treatment Plant
~ Contract C (consisting of Ozone equipment) by November 30, 2009.

No. 93 The City shall begin construction of the Otay 2™ Pipeline, I-15 to 54" Street by
December 31, 2004,

No. 94 The City shall complete construction of the Otay 2™ Pipeline, I-15 to 54" Street
by December 31, 20086.

No. 95 The City shall start construction of the Alvarado Water Treatment Plant Ozone
eguipment by February 8, 2008.

No. 96 The City shall complete construction of the Alvarado Water Treatment Plant

Ozone equipment by November 30, 2009.

This document amends Compliance Order No. 04-14-96C0-022. All other directives
remain unchanged This amendment fo Compliance Order No. 04-14-96C0-022is .
effective upon issuance. If you have any questmns regarding this amenclment letter,
please contact me at (619) 525-4497. = -

Sincerely,

Pesan Powads

Brian Bernados, P.E
District Engineer

Enclosure:  City of San Diego letter dated March 17, 2004

CcC:

San Diego County Health Department

Mark Stone

Deputy Director, Water Operations
2787 Caminito Chollas, MS 43
San Diego, CA 92105-5097

\/W:: Bianss

Capital Improvements Program
600 B Street, Suite 700, MS 907
San Diego, CA 92101-45086

H:ASystems\San Diego City ofiEnforcemenfiComplianes Orders\Compliance order 04-14-05-022\040427 ©0 amendmant 210.doc
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March 17, 2004

Mr. Brian Bernados. District Engineer
Department of Health Services

Drinking Water Field Operations Branch
1350 Front Street, Room 2050

San Diege, CA 92101

Dear Mr. Bernados:
Subject:  Revised Request for Amendment No. 10 to Compliance Order 04-14-96-022

The Water Department continues to make progress with its Capital Improvements Program to
meet the requirements of Compliance Order No. 04-14-96C0-022 issued by the Department of
Health Services. As we discussed in our meeting with you on March 16, 2004, we have
completed approximately 75% of the Compliance Order Items. '

As we agreed in the meeting on March 16, 2004, we are revising our request for Amendment
No. 10, which was originally submitted to you on August 4, 2003.

While we have had success in meeting most of the dates required by the Compliance Order, as
discussed in your meeting with the CIP staff, we request that you consider issuing a tenth
amendment to adjust the following items as shown:

No. 8 for Rancho Bernardo Reservoir - The City shall submit the drawings for the rghabilitation
of the reservoir by June 30, 2006.

.

No. 12 for Rancho Bernardo Reservoir - The City shall begin construction of the renabilitation of
the reservoir by December 31. 2006.

No. 14 for Rancho Bernardo Reservoir — The City shall complete the construction of the

rehabilitation of the reservoir by Januarv 31. 2008.

No. 84 for Black Mountain Road Pipelines — The City shall complete the construction of the
Black Mountain Road Pipelines by September 30. 2004.

Capital improvements Proaram ¢ Whiar Namarimans



Page 2
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If you have any questions regarding our request, please call me at (619) 533-6600.

Smcerel}r,

P

Bianes
Water Department Deputy Dirsctor

GFWirp

cc:  Larry Gardner, Water Department Director
Mark Stone, Deputy Director, Water Operations Division
Jeff Weien, Engineering Program Manager, Parsons -



